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EXECUTIVE SUMMARY 

USAID has engaged M/S AGES as Monitoring & Evaluation (M&E) Consultants for the 

Construction Monitoring and Evaluation Program (CMEP) KPK, for which a formal contract was 

signed on September 30th, 2012 between the two Parties. The scope of services includes quality 

and progress reporting of the building and road components. The building component of CMEP 

includes 114 number flood damaged schools in the nine Districts of Khyber Pakhtunkhwa 

Province. A 100-200 KM road in the Khyber Pakhtunkhwa Province is also the part of overall 

Contract that also includes Construction Monitoring and Evaluation Services for 46 KM long 

Peshawar-Torkham road. The project is funded with USAID grant and the building component of 

the project is governed through Provincial Reconstruction, Rehabilitation and Settlement Authority 

(PaRRSA). The revalidation of 114 flood damaged schools was conducted in the month of 

December 2012 in which 42 schools were found feasible for reconstruction. Feasible schools 

numbering 27 are situated in District DI Khan, 08 schools in District Shangla, 02 schools in District 

Swat, 03 schools in District Malakand and 02 schools in District Lower Dir. 

Major activities and accomplishments during March, 2013 are summarized as under: 

It was decided in the meeting held on Nov. 17, 2012 that Examination Hall of size 40’x 80’ will be 

provided in high & higher secondary schools. Due to dimension constraints examination hall of 

size 48’- 9” x 26’- 9” has been provided in the M6 module.  

Initially preliminary Structural, Architectural; Electrical & Typical drawings of M6 module were 

prepared and shared with the stakeholders. The columns in Examination Hall located in first floor 

of Module M-6 have been eliminated to avoid obstruction and provide clear space for Examination 

& other Educational Activities. The structural analysis of M-6 Module has been carried out by the 

structure engineer of CMEP. The revised structural drawings have been technically reviewed by 

the structure specialist. The following activities were carried out: 

• Structural Analysis of M-6 module 

• Revision of structural drawings of M-6 Module 

• Technical review of revised structural drawings of M-6 Module by structure specialist 

• Revision/finalization of Structural, Architectural, Electrical and Typical drawings of M-6 

Module 

• Submission of  final Structural, Architectural, Electrical & Typical drawings of M-6 Module 

• Second Quarterly Progress Report for the quarter ending on March 31, 2013 was shared 
with USAID/PaRRSA for their review & comments. 

• Site specific BOQs of 42 sites have already been drafted and will be finalized after the 
meeting with the stakeholders to be conducted shortly as desired by PaRRSA. 
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Recommendations for Way-Forward: 
 

1. Fresh list of alternate schools as a replacement of unsuitable sites will be required to meet 
the approved scope of 114 schools. During the revalidation of 114 schools, 72 schools have 
been declared unfeasible/unsuitable. 

2. Formulation of a strategy for implementation of the schools construction needs to be 
finalized at the earliest. 

3. As lesson learnt from M&E Project Malakand, geotechnical investigations for determination 
of bearing capacity for specific sites is a time consuming activity. Keeping in view its 
importance, it is suggested that decision on aforesaid activity needs to be taken at the 
earliest to complete this task well before the commencement of construction activities. 
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1. PROJECT 

1.1. BACKGROUND 

The disaster of 2010 Monsoon Flood in Khyber Pakhtun Khwa (KPK) was massive and 
unprecedented. The flood not only deprived the local communities of their livelihoods but also 
created an unprotected and challenging environment for the school going children in 10 districts of 
KPK as listed below: 

 

1. Peshawar 

2. Nowshera 

3. Charsadda 

4. Tank 

5. D.I Khan 

6. Malakand 

7. Buner 

8. Swat 

9. Dir Upper/Lower 

10. Shangla 
 

As per data received from the Education Department of the KPK, the numbers of schools either 
partially or fully damaged ranged in the hundreds. The Government of KPK was faced with the 
challenging task of reconstruction and restoration of these lost academic facilities at huge 
construction costs. Realizing the importance of early resumption of educational activities, the 
government appealed to national and international donors for funds to rectify and retrieve the 
situation. In the meantime, the Government of KPK, through its concerned line departments, 
prepared Damage Need Assessments (DNA) of the flood affected districts. 
 

USAID was already working in Malakand Division on the reconstruction and rehabilitation of 
schools, health facilities and Water & Sanitation (WatSan) infrastructures affected during the 
militancy period of 2009 to 2010. Contemplating an expansion of its portfolio of projects in KPK 
with regards to flood relief activities, USAID tasked AGES, (the M&E consultants for the USAID 
funded sub-projects in the Malakand Division) to undertake the additional work of DNA and 
validation for the partially and fully damaged schools in some of the districts affected by floods. 

After detailed damage assessment, the AGES Consultant was assigned a task of monitoring & 
evaluation services including Quality Assurance and Environmental Monitoring for the 
reconstruction project of fully damaged schools in the below listed Nine Districts of Khyber 
Pakhtunkhwa (KPK) Province. 

1. Peshawar 

2. Nowshera 

3. Charsadda 

4. Tank 

5. D.I Khan 

6. Malakand 

7. Swat 

8. Dir Upper/Lower 

9. Shangla 
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The project has been tasked with the objective to monitor & certify that all the proposed projects 
are built as per approved designs/drawings, technical specifications and to ensure environmental 
compliance as per USAID’s and Government of Pakistan’s (GoP) regulations and requirements. 
District Buner was eliminated from the list of fully damaged school as no school was found fully 
damaged during the validation process done by AGES in 2010. 

1.2. LOCATION 

As stated earlier, following Districts of Khyber Pakhtunkhwa affected by flood 2010 were assigned 

for the reconstruction & recovery program. 

 

1. Peshawar 

2. Nowshera 

3. Charsadda 

4. Tank 

5. D.I Khan 

6. Malakand 

7. Swat 

8. Dir Upper/Lower 

9. Shangla 

 
Project Location Map is attached as Figure 1.1 
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FIGURE 1.1: PROJECT LOCATION MAP 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LOCATION MAP 
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1.3. IMPLEMENTATION ARRANGEMENTS 

The Economic Affairs Division (EAD) designated the Director General (DG) of Provincial 
Reconstruction, Rehabilitation and Settlement Authority (PaRRSA) as an Additional 
Representative of the Government of Pakistan (GOP) for the purposes of the implementation of 
Program Areas (as defined in the Assistance Agreement). The GoKP has established a Project 
Steering Committee (PSC) to provide oversight and guidance and approvals required for smooth 
and timely implementation of the activities. The PSC is chaired by DG PaRRSA, and comprised 
representatives of USAID Pakistan and relevant Provincial Departments involved in the Planning 
and execution of the activities. Therefore, PaRRSA has the authority to carry out the works to be 
financed under a Fixed Amount Reimbursement (FAR) Agreement. Accordingly, PaRRSA is fully 
responsible for carrying out these works through contracting, supervising the contractor(s) and 
for ensuring that the contractor(s) diligently undertake the work and provide the necessary 
equipment, skilled and unskilled labor, and efficient supply of materials to ensure uniform and 
continuous progress once construction has started. A strategy is presently being debated and is 
being formulated by the active participation of all stakeholders to decide/identify an appropriate 
executing agency to undertake implementation of this project, on behalf of the government of 
KPK. M/S AGES Consultants of Peshawar have been appointed by USAID as Monitoring & 
Evaluation Consultants for this project. 
 
AGES as M&E Consultants inspect and provide PaRRSA a certification of completion for 

satisfactorily completed work as pre-requisite condition for reimbursement of completed works. 

AGES Consultants also verify the quality & quantity of construction/installation works and ensures 

conformity to the design/drawings, standards, technical specifications & requirements. AGES 

Consultants is also responsible to document all field activities on agreed formats and to intimate 

defective works with necessary recommendations for rectification. 
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2. CONSULTANT’S ACTIVITIES 

2.1. SCOPE OF WORK 

The Contract for M&E Services for the “Construction Monitoring & Evaluation Program KPK“ was 
signed on 30-09-2012 between USAID Pakistan and AGES Consultants Peshawar,  called herein 
as M&E Consultants. Upon signing of the Contract, the M&E Consultants have been assigned the 
following scope of work. 

• Submission of Quality Assurance Plan (QAP) 

• Pre-Construction report of each school’s site to establish base line condition 

• Validation/Revalidation of the July 2010 flood damage assessment done through AGES for  
fully damaged schools to the current status whether the status as on July 2010 still exists or 
otherwise.  

• Preparation of site/layout plans on the basis of pre-construction survey data obtained as a 
result of site visits. 

• Review and Vetting of Project Design Documents 

• Verifying the quality of construction/installation works and ensures conformity to the 
contract construction drawings, standards, technical specifications & requirements 

• Site Monitoring and Inspection Reports 

• Assisting, advising & reporting to USAID/PaRRSA with regard to reconstruction activities. 

• Field and Laboratory Testing Protocol for full supervision 

• Monthly Progress Reports 

2.2. CONSULTANT’S ORGANIZATION CHARTS 

The organization charts for project office Peshawar and site/field offices are given in 

Figure 2.1, Figure 2.2, Figure 2.3 & Figure 2.4 respectively. 
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3. PROGRESS OF CONSULTANT’S ASSIGNMENT 

3.1. AN OVERVIEW OF ACTIVITIES UNDERTAKEN TILL THE END OF APRIL, 2013 

3.1.1. Mobilization of Staff & Establishment of Office/Residencies 

• Key staff of AGES was mobilized in September 2012 and preliminary meetings were 
conducted with the stakeholders for evolving strategy for the implementation of the 
project. 

• Need based logistics have been provided 

• Project Office at Peshawar has been established  

• Residencies (02) for office as well as field staff have been established  

3.1.2. Submission of Final Quality Assurance Plan (QAP) 

QAP was reviewed in light of observations/comments made by USAID & final version shared 
with the stakeholders on March 13, 2013. 

3.1.3. Validation/Revalidation of School’s Sites 

The Validation/Revalidation Reports of Schools of all assigned Districts were shared with 
USAID & PaRRSA for their review & comments.   

The District wise summary is reproduced as below.  

 

AT A GLANCE STATUS 

 

District wise status 

 

 

 District Swat 

 

 

 

 

 District Shangla 

 

 

 

 

 District Malakand 

 

 

Total listed sites for Revalidation 114 

Suitable Sites    42 

Unsuitable Site   72 

Total listed sites   28 

Suitable Sites    02 

Unsuitable Site   26 

Total listed sites   12 

Suitable Sites    08 

Unsuitable Site   04 

Total listed sites   04 

Suitable Sites    03 

Unsuitable Site   01 
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 District Dir Upper/Lower 

 

 

 

 

 District D.I.Khan 

 

 

 

 

 District Tank 

 

 

 

 

 District Peshawar 

 

 

 

 

 District Charsadda 

 

 

 

 

 District Nowshera 

 

 

3.1.4. Pre-construction Survey 

After completion of revalidation process, the pre-construction survey of all 42 suitable sites was 
conducted and site specific data was collected. The data collected as a result of site visits was 
properly documented and shared with the USAID & PaRRSA for their review & comments. 

3.1.5. Preparation of Site/Layout Plans 

• Site Plans of 42 suitable sites were prepared & finalized on the basis of survey 
conducted by the AGES Field Engineers during the revalidation process & were shared 
with USAID & PaRRSA for their review & comments. 

• Layout Plans of 42 suitable sites were prepared & finalized in light of the survey 
conducted by the AGES Field Engineers for all suitable sites & was shared with USAID 
& PaRRSA for their review & comments.  

Total listed sites   09 

Suitable Sites    02 

Unsuitable Site   07 

Total listed sites   35 

Suitable Sites    27 

Unsuitable Site   08 

Total listed sites   01 

Suitable Sites    00 

Unsuitable Site   01 

Total listed sites   17 

Suitable Sites    00 

Unsuitable Site   17 

Total listed sites   06 

Suitable Sites    00 

Unsuitable Site   06 

Total listed sites   01 

Suitable Sites    00 

Unsuitable Site   01 
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• Photographs of 42 suitable sites were also shared with USAID & PaRRSA for their 
information & comments.  

• An engineer along with surveyors conducted topographic survey of nine schools 
(Shangla-06, Dir Lower-01 & Malakand-02) and prepared contour map of each school 
for layout plans and quantities estimation of developmental works. 

3.1.6. Submission of Quarterly Progress Reports 

• First Quarterly Progress report for the quarter ending December 31, 2012 was shared 
with USAID PaRRSA for the review and comments.  

• Second Quarterly Progress Report for the quarter ending on March 31, 2013 was shared 
with USAID/PaRRSA for their review & comments on April 04, 2013. 

3.1.7. Submission of Revised Modular Drawings 

All the modules were revised in accordance with the decisions made in the meetings held on 
Nov 17, 2012 and Dec. 27, 2012 and lessons learnt from M&E Project Malakand and shared 
with the stakeholders for their comments. The modifications/changes made in the Modules as 
stated earlier are reproduced for ready reference as follow:  

• Ramp has been provided for disable students as previously there was no ramp in the 
drawings of M&E Project Malakand. 

• Two numbers doors have been provided in the class room as previously one door in the 
class room was provided in the drawings of M&E Project Malakand. 

• Two numbers windows have been provided in the front wall of the class room as 
previously one window in the front wall of the class room was provided in the drawings of 
M&E Project Malakand. 

• Marble Flooring has been replaced with PCC (1:2:4) flooring in the marble strip paneling. 

• Marble skirting has been replaced with 6 inches high PCC skirting. 

• Door Panels have been replaced with MDF/Lasani Panels. 

• Steel Railing 1 ft 6 inches high has been provided upon 2 ft 6 inches high RCC parapet 
wall. 

• Wire mesh has been provided in all RCC to Brick Masonry Joints 

• Isolated footing has been replaced with strip footing. 

• Grid dimensions of each module have been made identical, by increasing the 
longitudinal length by 6 inches, for the architectural enhancement of the module. 

• Tube lights have been replaced with energy savers. 

• Voltage stabilizer has been designed & provided in the drawing of each module, in order 
to resolve the low voltage issues in the project areas.  

• Change over switch has been provided in the distribution board. 

• Proposal for the provision of roof projection at ground floor level in all modules, as 
suggested by the AGES Consultants, has already been shared with the stakeholders for 
their review and technical considerations. 

 

The modular drawings have been bifurcated into four sections: 

• Architectural Drawings 

• Structural Drawings 

• Electrical Drawings 

• Typical Drawings 
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Architectural Drawings: 

The Architectural drawings have been modified in the light of decisions taken in the recent 
meetings as mentioned above and lessons leant from M&E Project Malakand. Drawings of floor 
pattern for PCC (1:2:4) flooring and ramp details have been developed as new drawings and 
inducted in the Architectural drawings of all modules. Architectural Section of the module 
comprises of the following drawings; 
 

1. Column Layout Plan 

2. Ground Floor Plan 

3. First Floor Plan 

4. Mumty Plan 

5. Front & Rear Elevation 

6. Side Elevation 

7. Section at A-A 

8. Top Roof Plan 

9. Stair Case Plan 

10. Section at B-B (Stair Case Detail Section) 

11. Typical Class Room Details 

12. Doors Elevations & Sections 

13. Windows Elevations & Sections 

14. Gate & Boundary Wall Details 

15. Gate Details & Plinth Protection 

16. Flag Post Details 

17. Floor Pattern Ground & First Floor 

18. Ramp Details 
 

Structural Drawings: 

The Structural drawings have been modified in the light of decisions taken in the recent 
meetings as mentioned above and lesson leant from M&E Project Malakand. During the 
implementation of M&E Project Malakand, the isolated footing had been replaced with strip 
footing and accordingly drawings for Foundation & Excavation for 0.5TSF, 0.75TSF and 
1.00TSF had been revised and now these revised drawings have been inducted in the structural 
drawings of all modules. Also drawings of Beam Column Connection and Mesh Details have 
been developed as new drawings and inducted in the Structural drawings of all modules. The 
Structural Section of the module comprises of the following drawings; 

1. General Notes 

2. Foundation & Excavation Details for 0.50TSF 

3. Foundation & Excavation Details for 0.75TSF 

4. Foundation & Excavation Details for 1.00TSF 

5. Column Key Plan & Section Details 

6. Plinth Beam Key Plan & Section Details 

7. Ground Floor Beam Key Plan & Details 

8. First Floor Beam Key Plan & Details 

9. Ground Floor Slab Details 

10. First Floor Slab Details 

11. Mumty Slab Details 
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12. Beam Column Connection 

13. Mesh Details 

 

Electrical Drawings: 

The Electrical drawings have been modified in the light of decisions taken in the recent 
meetings as mentioned above and lesson leant from M&E Project Malakand. Height of each 
electric fixture, with respect to finish floor level, has been provided in the legends portion of the 
drawings for the guidance of the field staff. Drawings of Stabilizer have been developed as new 
drawings and inducted in the Electrical drawings of all modules. The Electrical Section of the 
module comprises of the following drawings; 

1. Lighting Layout Ground Floor 

2. Lighting Layout First Floor 

3. Lighting Layout Mumty 

4. Distribution Board 

5. Installation Details 

6. Single Line Diagram of Stabilizer 

7. General Stabilizer installation Details 

8. Plate type earth electrode 

 

Typical Drawings: 

Drawings of sewerage system includes Man Hole Type A, Man Hole Type B, Septic Tank, 
Soakage Pit have been developed as new drawings and included in the typical drawings of all 
modules. Typical drawings are listed here under; 

1. Typical Mumty Details 

2. Typical Stair Case Details 

3. Typical Neck Column Details 

4. Typical Expansion Joint Details 

5. Typical Man Hole Detail (Type A) 

6. Typical Man Hole Detail (Type B) 

7. Typical Septic Tank Details 

8. Typical Soakage Pit Details 

 

Details of class rooms and other facilities for various modules are given in a sequence. 
 

 

Academic Block High School (Double Storey): 

Architectural, Structural & Electrical drawings of Academic Block High School 
module was originally submitted as M1 (High) module to PaRRSA on January 
18th, 2013 for their review and comments. Upon their verbal advice, the module 
was renamed to Academic Block High School. This module has been developed 
as new module, specifically for high and higher secondary schools. The details of 
Academic Block High School module are as under: 

 Ground Floor: 

� 03 Class Rooms (Size 24’x 18’) 

� 02 Stair Cases 

� Verandah 9 ft. wide  
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 First Floor: 

� 03 Class Rooms (Size 24’x 18’) 

� 02 Stair Cases 

� Verandah 9 ft. wide  

  

M-1 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of M1 module have been 
submitted electronically to PaRRSA on February 20, 2013 for their review and 
comments. This module will be used for primary schools only. The details of M1 
module are as under; 

 

 Ground Floor: 

�  03 Class Rooms (Size 25’x 16’) 

�  02 Stair Cases 

�  Verandah 9 ft. wide 

  

 First Floor: 

� 03 Class Rooms (Size 25’x 16’) 

� 02 Stair Cases 

� Verandah 9 ft. wide  

 

M-2 Module (Single Storey Admin Block): 

Architectural, Structural, Electrical & Typical drawings of M2 module have been 
submitted electronically to PaRRSA on February 20, 2013 for their review and 
comments. This module will be used in high and higher secondary schools only 
in accordance with decision taken in the meeting held on December 27th, 2012. 
The details of M2 module are as under; 

 

 Ground Floor: 

� Principal Office (Size 14’x16’) 

� Staff Room (Size 14’x16’) 

�  Verandah 9 ft. wide  

 

M-3 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of M3 module have been 
submitted to PaRRSA on February 08, 2013 for their review and comments. This 
module will be used in primary schools only. The details of  M3 module are as 
under; 

 

 Ground Floor: 

� 03 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide 
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 First Floor: 

� 03 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide  

 

M-4 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of M4 module have been 
submitted electronically to PaRRSA on February 22, 2013 for their review and 
comments. This module will be used for primary schools only. The details of M4 
module are as under; 

 

 Ground Floor: 

� 02 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide  

 

 First Floor: 

� 02 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide  

 

M-5 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of M5 module have been 
submitted electronically to PaRRSA on February 22, 2013 for their review and 
comments. This module has been modified in accordance with the decision taken 
in a meeting held on 27th December 2012 regarding provision of Principal Office 
and Staff Room in High and Higher Secondary Schools and therefore will be 
used in high & higher secondary schools only. The details of M5 module are as 
under; 

 

 Ground Floor: 

� 01 Class Room (Size 24’x 18’) 

� 01 Principal Office (Size 11’-7½”x 18’) 

� 01 Staff Room (Size 11’-7½”x 18’) 

� 01 Stair Case 

� Verandahs 9 ft. wide  

 

 

 

 First Floor: 

� 02 Class Rooms (Size 24’x 18’) 

� 01 Stair Case 

� Verandahs 9 ft. wide  
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M-6 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of M6 module have been 
submitted to PaRRSA on Feb. 23, 2013 for their review & comments.  M6 module 
has been modified in accordance with decision taken in the recent meetings, 
regarding provision of Principal Office and Staff Room in High and Higher 
Secondary Schools.  The Examination Hall has been modified accordingly and 
was redesigned by the Structure Engineer of CMEP. The revised Structural 
drawings have been technically reviewed by the Structure Specialist & shared 
with the stakeholders during the Month of April 2013. The details of M6 module 
are as under; 

 

 Ground Floor: 

� 01 Class Room (Size 24’x 18’) 

� 01 Principal Office (Size 11’-7½”x 18’) 

� 01 Staff Room (Size 18’-9”x 18’) 

� 01 Store (Size 11’-6”x 18’) 

� 01 Stair Case 

� Verandahs 9 ft. wide  

 

 First Floor: 

� 01 Class Room (Size 24’x 18’) 

� 01 Examination Hall (Size 48’-9”x 26’-9”) 

� Stair Case 

� Verandahs 9 ft. wide  

 

M-7 Module (Double Storey): 

Architectural, Electrical & Typical drawings of M7 module have been submitted to 
PaRRSA on Feb. 23, 2013 for their review & comments. This module has been 
developed as new module specifically for primary schools having land 
constraints. The details of M7 module are as under;  

 

 Ground Floor: 

� 02 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide  

 

 First Floor: 

� 02 Class Rooms (Size 25’x 16’) 

� 01 Stair Case 

� Verandah 9 ft. wide  

 

T-1 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of T1 module have been 
submitted electronically to PaRRSA on March 13, 2013 for their review and 
comments. T-1 Module is similar to M-1 Module except RCC slab of first floor has 
been replaced by steel trusses with CGI sheets Roofing for snowbound areas of 
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KPK. This module will be used for primary schools only.  

T-2 Module (Single Storey Admin Block): 

Architectural, Structural & Electrical drawings of T2 module have been submitted 
electronically to PaRRSA on March 13, 2013 for their review and comments. This 
module will be used in high and higher secondary schools only in accordance 
with decision taken in the meeting held on December 27, 2012.   T-2 Module is 
similar to M-2 Module except RCC slab of first floor has been replaced by steel 
trusses with CGI sheets Roofing for snowbound areas of KPK.    

 

T-3 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of T3 module have been 
submitted to PaRRSA on March 14, 2013 for their review and comments. T-3 
Module is similar to M-3 Module except RCC slab of first floor has been replaced 
by steel trusses with CGI sheets Roofing for snowbound areas of KPK. This 
module will be used in primary schools only  

 

T-4 Module (Double Storey): 

Architectural, Structural, Electrical & Typical drawings of T4 module have been 
submitted electronically to PaRRSA on March 14, 2013 for their review and 
comments. T-4 Module is similar to M-4 Module except RCC slab of first floor has 
been replaced by steel trusses with CGI sheets Roofing for snowbound areas of 
KPK..This module will be used for primary schools only.  

 

T-5 Module (Double Storey): 

Architectural, Electrical & Typical drawings of T5 module have been submitted 
electronically to PaRRSA on March 20, 2013 for their review and comments. T-5 
Module is similar to M-5 Module except RCC slab of first floor has been replaced 
by steel trusses with CGI sheets Roofing for snowbound areas of KPK. This 
module will be used for high & higher secondary schools. 

 

T-6 Module (Double Storey): 

Architectural, Electrical & Typical drawings of T6 module have been submitted 
electronically to PaRRSA on March 20, 2013 for their review and comments. T-6 
Module is similar to M-6 Module except RCC slab of first floor has been replaced 
by steel trusses with CGI sheets Roofing for snowbound areas of KPK.This 
module will be used for high & higher secondary schools.  

 

T-7 Module (Double Storey): 

Architectural, Electrical & Typical drawings of T7 module have been submitted 
electronically to PaRRSA on March 20, 2013 for their review and comments. T-7 
Module is similar to M-7 Module except RCC slab of first floor has been replaced 
by steel trusses with CGI sheets Roofing for snowbound areas of KPK.This 
module will be used for primary schools only.  

 

3.1.8. Submission of Revised BOQs of all Modules 

• BOQ of M1 module (renamed as Academic Block High School) has already been shared 
with PaRRSA on January 18, 2013 for their review and comments. 

• BOQ of M3 module has already been submitted to PaRRSA on Feb.11, 2013 for their 
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review and comments. 

• PaRRSA has made some observations on the drawings & BOQ of M3 Module. AGES 
has developed view point on the above observations and have been shared with all 
stakeholders including PaRRSA for decision making, the response of which is awaited. 

• The revision of all BOQ’s will be finalized once PaRRSA response on AGES view point 
on the above mention observations is received. 

3.1.9. Revision of Structural Drawings of Module # M-6 

The columns in Examination Hall located in first floor of Module M-6 have been eliminated to 
avoid obstruction and provide clear space for Examination & other Educational Activities. The 
structural analysis of M6 module has been carried out by the Structure Engineer of CMEP. The 
structural drawings have been technically reviewed by the Structure Specialist. Structural 
drawings of M-6 module have been revised/finalized and submitted electronically to the 
stakeholders on April 30, 2013. 

3.1.10. M&E Setup for D.I.Khan & Malakand Division  

Out of 114 proposed sites, 42 sites have been declared as suitable for reconstructions. 
The breakup of suitable sites is as under.  

• Districts D.I.Khan  27 Sites,  

• Swat    02 Sites, 

• Shangla   08 Sites 

• Dir Lower   02 Sites, 

• Malakand  03 Sites.  

 

Keeping in view various aspects for the construction of 42 sites, a realistic M&E setup 
shall be recommended in the light of agreed M&E setup shown in the technical 
proposal. A typical M&E setup has already been shared with the Stakholders for their 
comments. 

3.1.11. Deployment of Staff 

The essential staff has been deployed and engaged on the project activities as per below 

Charts 
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3.1.12 Meetings 

1. A meeting was held in the office of PaRRSA on 24-09-2012. All the stakeholders i.e USAID, 
PaRRSA and AGES participated in the proceedings. Main purpose of the meeting was to 
evolve strategy for the way forward for implementation of the reconstruction of flood 
damaged schools based on the findings of the validation and damaged assessment report 
prepared by AGES in Year 2010. 

2. A meeting was held in the Main office of AGES on 17-11-2012. Chief Infrastructure 
PaRRSA, Project Manager CMEP AGES, Quality Assurance Manager CMEP AGES, 
Partners AGES and Field Engineers AGES attended the Meeting. The purpose of meeting 
was to review the previous minutes of meeting and share the validation/revalidation reports 
prepared by AGES and to evolve further strategy for the revalidation of schools in the rest of 
the Districts. 

3. A meeting was held in the Main Office of AGES on 27-12-2012. All the Stakeholders i.e 
USAID, PaRRSA and AGES participated in the meeting. The main purpose of the meeting 
was to review the previous minutes of meeting and share the validation/revalidation of all 
Districts covered under the CMEP KPK. 

4. Meetings were held on 15-10-2012 & 17-10-2012 in the office of EDO District Shangla. EDO 
& ADO District Shangla, Field Manager AGES & Field Monitor AGES attended the meeting. 
The purpose of meeting was to chalk out visit program needed for the revalidation of 
schools in District Shangla.  

5. A meeting was held in the office of DTL M&E Malakand at Mingora. The M & E Engineers of 
M&E Project who were involved in the validation process in Year 2010 participated in the 
meeting beside the QAM(B) CMEP AGES, coordinator Swiss Agency for Development and 
Cooperation and Field Monitor AGES. The purpose of meeting was to identify the suitable 
and unsuitable sites in light of survey done in year 2010.  

6. A meeting was held in the office of M&E Dir at Timergara. Infrastructure Coordinator 
PaRRSA, Coordination Engineer M&E Dir, M&E Engineer Dir, Site Engieers M&E Dir, QAM 
Building CMEP AGES and Field Monitor CMEP AGES attended the meeting. The purpose 
of the meeting was to discuss the validation reports with the respective site engineers of 
M&E Dir who were involved in the validation process done in Year 2010. The 
suitable/unsuitable sites were identified in light of their reports.  

7. A meeting was held in the Office of EDO District Malakand on 29-11-2012. EDO & ADO 
District Malakand, QAM(B) CMEP AGES & Field Monitor attended the meeting. The 
purpose of the meeting was to chalk out program for the visits of the suitable sites as 
pointed out by EDO Malakand. 

8. A meeting was held on 05-12-2012 in the office of EDO D.I.Khan. All DDOs of the 
respective Tehsils, QAM (B) CMEP AGES, Field Manager and Field Monitor CMEP 
attended the meeting. The schools having land issues were identified and program was 
chalked out for the visits of suitable sites. The DDOs of the respective Tehsils were also 
involved in the revalidation process. 

9. Introductory meeting with Country Director USAID Pakistan was held on April 17, 2013 in 
Islamabad. 
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3.2 MAJOR ACTIVITIES UNDERTAKEN DURING THE REPORTING PERIOD 

3.2.1 Submission of Quarterly Progress Reports 

Second Quarterly Progress Report for the quarter ending on March 31, 2013 was shared with 

USAID/PaRRSA for their review & comments on April 04, 2013. 

3.2.2 Submission of Revised Modular Drawings 

The columns in Examination Hall located in first floor of Module M-6 have been eliminated to 

avoid obstruction and provide clear space for Examination & other Educational Activities. The 

structural analysis of M-6 Module has been carried out by the structure engineer of CMEP. The 

revised structure drawings have been technically reviewed by the structure specialist. The 

following activities were carried out: 

• Structural Analysis of M-6 module 

• Revision of structural drawings of M-6 Module 

• Technical review of revised structural drawings of M-6 Module by structure specialist 

• Revision/finalization of Structural, Architectural, Electrical and Typical drawings of M-6 

Module 

• Submission of  final Structural, Architectural, Electrical & Typical drawings of M-6 

Module 

Note: The details of all Modules have already been discussed vide para 3.1.7 

3.2.3 Submission of Revised BOQs 

Site specific BOQs of 42 sites have already been drafted and will be finalized after the meeting 

with the stakeholders to be conducted shortly as desired by PaRRSA. 
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4. ITEMS REQUIRING ACTIONS 

As already been requested, urgent action/decision of the concerned forums is required on the 

following points. 

1.  Fresh list of alternate schools as a replacement of unsuitable sites will be required to 
meet the approved scope of 114 schools. During the revalidation of 114 schools, 72 
schools have been declared unfeasible/unsuitable. 

2.  Formulation  of  a  strategy for  implementation  of  the  schools  construction  needs  to  
be finalized at the earliest. 

3. As lesson learnt from M&E Project Malakand, geotechnical investigations for 
determination of bearing capacity for specific sites is a time consuming activity. 
Keeping in view its importance, it is suggested that decision on aforesaid activity needs 
to be taken at the earliest to complete this task well before the commencement of 
construction activities. 


